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MEMORANDUM FOR THE RECORD ' 11 July 1955

SUBJECT: Points Covered at Lockheed and Test Site on & July.

i, | |ané 1 discussed with Kelly Johnson while we were at
Lockheed the problem of fire protection at the site. it was agreed:

s. That the only additional equipment we will need will be a con-
ventional fire truck for the protection of buildings at the site, and that such a

o5x1A ‘truck could almost certainly be borrowed| |after the test base is
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in operation.

b, That we would not need a fire crow on duty 24 hours a day but
only when landings and take-offs were in progress; the rest of the time we
would have to rely on security officers to keep watch and on the whole staff of
the test base to act as an smergency fire crew. S5X1A

¢. That Lockheed would provide a fire crew, at least {or the first
month or two of operations at the test base; Kelly called|  |and s0 advised
him in the course of the conversation, ,

No definite decision was reached as to whether we wonld try to secure Air Force
personnel to replace the Lockheed crew after the first several months, 1 _
suggested that & decision on this point be deferred for s few weeks, 25X1A

2. It is clear that arrangements are not yet working smoothly for the
clearance of aircraft to and from the site, Our flight on 8 July went off emoothly
because had specifically arranged with |te
clesr the C-47 in on the afternoon of the 8th, But some arrangements are going
to have to be worked out wherebyl |will be notified of incoming
aircraft and will close ont their flight plans. This will almost certainly require
» trip tn»| or someone else, 25X1A

3. While at the test site ] orally suthorized[ | to dizect the con-
tractor to carry out two small additional pieces of work, One of these is the
construction of parts-storage bins in the main hangar. | | had
blue prints of the work desired which consists mainly of putting up some 2x4s
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with wire screen at the rear of the bangar. Lockheed has already procured
the metal shelves which will be set up inside the wired area. The other plece
of work is to dig a trench and lay water and sewer lines to which the trailers
can subsequently be connected,

4., 'The main problem at the site continues to be the wall.: had
already declded that nothing more will be done with the presont well, The
pump now on hand will be installed as far down in the well as possible. He
atill hopes the well will deliver about 15 gals. per minute which will be an
adequate water supply at least for th@ next few months, As scon as posaible,
however, a new well must be dritfed. A gaulasist was expected at the site
11 July to determine the best logaticn for a new.well. I urged | to try
to get a new crew started on a new well junt as soon as possible sc that drilling
could be as far along en possible by 1 Auguat. The rental supervisor at the
site| | advises that it ia virtuslly impauiblc to secure o well-drilling
crew with any security clearances. Accordingly, we are going to have a
difficult problem if the new well cannot be completed before actual flight opera-
tiong have to be started, Kelly Johnson suggested that after 1 August, the well-

drilling ¢crew should live away from the site and should drill only at night. Some

definite arrangements should be concluded by [ |in the course of the next
few day‘o

- RICHARD M, BISSELL, JR,
Zenior Project Officer
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